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A465 Heads of the Valleys Dualling Abergavenny to Hirwaun 
Section 2 – Gilwern to Brynmawr 

Public Accounts Committee session 28 September 2020 
Welsh Government Written Evidence Paper 

Context 

1. The scheme to upgrade the A465 between Gilwern and Brynmawr (Section 2) is part of
a wider project to dual the A465 between Abergavenny to Hirwaun. The project was
split into six sections to enable a phased delivery which has been ongoing since 2000.
To date three sections have been built, while delivery of this scheme will complete a
continuous dual carriageway to Dowlais Top.

2. The Section 2 scheme has been on site since the start of 2015 and has been the
subject of significant programme delays and cost increases. Wales Audit Office
prepared a report in February 2020 with the interim findings into the problems faced by
the scheme.

Procurement Philosophy – Early Contractor Involvement 

3. Industry-standard best-practice for large highway infrastructure projects over the last
15+ years has included the use of the Early Contractor Involvement (ECI), Target Cost,
design and build form of procurement. This form of contract is used extensively in the
UK and has been Welsh Government Transport Division’s preferred procurement route
for large, complex infrastructure projects. It has been implemented successfully on a
number of major trunk road projects delivered in Wales in recent years.

4. In the Public Accounts Committee’s June 2015 inquiry report on the Value for Money of
Motorway and Trunk Road Investment the benefits of the ECI contract were
acknowledged and a recommendation made that expansion of the ECI model should
also be considered for lower value schemes.

5. A complicated scheme such as Section 2 is, in theory, well suited to an ECI contract
provided the contractor makes best use of the design development stage to undertake
the necessary investigations to understand the site constraints, the methods required
to build the project and the level and nature of the risks to delivery.

6. The ECI approach for this scheme required the appointment of a contractor to
undertake:

• Part 1: Key Stage 3 (Outline Design & Environmental Impact Assessment)
and Key Stage 4 (Statutory Process), and on satisfactory completion of this
work

• Part 2: Key Stage 6 (Construction & aftercare).

7. The procurement process for this scheme encompassed both parts 1 and 2 (design
and construction) of the ECI process simultaneously.

8. The Section 2 contract with Costain is a Target Cost contract. The Target Cost
represents what Costain expect it to cost to provide the agreed goods or services as
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defined by the project scope. Under the contract Costain are paid their actual costs 
(out-turn) with a contractual adjustment, known as pain/gain mechanism, apportioning 
over-spends/ cost savings with both Welsh Government and Costain taking a portion of 
the difference between the contractor’s actual out-turn costs and the Target Cost. The 
allocation of cost is set out in the contract. 

9. The intent behind the pain/gain mechanism is to incentivise both parties to work 
together to mitigate delays or overspends where possible. As a result of a revision to 
our contracts, Section 2 allows Welsh Government to apply these financial penalties as 
construction progresses rather than seek to cover them at the end.  
 

Increase in costs from the approved budget 
 

Section 2 Tender Evaluation and Contract Award 
 

10. As part of their tender, Costain proposed some significant changes in their tender 
design which included features which have since formed a significant part of the 
disputes between Welsh Government and Costain. These included: 
 

 re-configuration of Brynmawr junction to encroach into the site of the old Anacomp 
factory. When the design was developed in the 1990s, the Anacomp Factory at 
Brynmawr was operational. By 2011 the factory had closed and the building 
demolished. Costain design proposed a change in the configuration of the 
Brynmawr junction such that it almost fully occupied the Anacomp site. 
 

 replacing the Coed Ffyddlwyn Viaduct with a retaining wall. The specimen design 
included a viaduct carrying the A465 along the valley. Costain proposed a retaining 
wall 200m long and 19m in height, known as RW14. 
 

11. Costain’s tender price was based on their tender design which included these changes.  
 

12. The Welsh Government appointed Costain as the ECI contractor in June 2011 
following a competitive procurement in accordance with the Public Procurement 
Regulations. The contract took into account a range of value considerations and was 
not awarded to the lowest price tenderer. Costain are supported in the delivery of this 
scheme by Atkins and Jacobs (was Halcrow at the time of award) to provide 
engineering design services and RPS to provide Environmental support. The 
appointment of Costain in 2011 covered the Part 1 contract with a clear intention that 
appointment for the Part 2 contract would follow.  

 

13. The tendered sum (Initial Target Cost) formed the basis of the KS6 (construction) 
Adjusted Target Cost which was developed and refined as the scheme progressed 
through the design and Statutory Process taking into account design development 
changes constituted as evaluation events (see below). 

 

14. There was a hold point in the contract between Parts 1 & 2 which enabled either the 
Welsh Government or the contractor to terminate the contract without penalty.  

 

15. This hold point allowed Welsh Government for instance not to proceed with the project 
in the event that the construction Adjusted Target Cost did not demonstrate Value for 
Money, or that the scheme no longer met Ministerial priorities. 
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16. It also enabled Costain not to enter into the construction contract, without penalty, 
should they have felt that, based on all the information they had gathered, their 
projected out-turn cost would not be realistic. 
 

17. Costain and Welsh Government were content to proceed on the basis of the agreed 
Construction Adjusted Target Cost and the construction contract to deliver this project 
was awarded to Costain in December 2014. 
 

Target Cost, Scheme Budget and Contract Management Framework  
 

18. Corderoy were commissioned by Welsh Government in 2010 to develop a budget 
construction cost estimate for the scheme at £139m (excl VAT) at 2010 prices based 
on specimen design. £139m at 2010 prices would be £207m at 2020 prices. 

 

19. Also in 2009, Arcadis (then EC Harris) were appointed as Welsh Government’s 
Employer’s Agent for the scheme. Arcadis used the construction cost estimate 
prepared by Corderoy to form the basis of the Original Budget of £193m (KSA3) at 
2011 prices, which inflates to circa £220 at Q4 2014 prices, and £287m at 2020 prices. 

 

20. While Costain’s tender sum in 2011, based on their tender design, was lower than the 
construction cost estimate, the overall scheme budget was retained with the difference 
between the two costs kept as risk contingency and used to absorb the majority of the 
changes in the scope of the scheme without an increase in the overall budget. 

 

21. Additional scope or changes included within Part 1  contract were largely absorbed in 
the final scheme budget at construction contract award, which saw the budget increase 
in real terms from the original budget of £220.6m (£193m inflated to 2014 prices) to 
£223.2m when the contract was awarded. 

 

22. Changes in scope during the Part 1 contract (design development, environmental 
impact assessment and Statutory Process) included the following: 

 

 an increase in the cost of Statutory Undertaker diversions required for the scheme. 
This was primarily as a result of Costain’s proposed tender design change at 
Brynmawr where a number of key SU apparatus was present. 
 

 the provision of slip road at Gilwern. This was added to the scope of the scheme 
following feedback from stakeholders and traffic modelling work.  
 

 amendments to the design at Brynmawr and Saleyard as a result of elevated status 
to a European designation of the Tilio Acerion habitat at Brynmawr and to avoid a 
new bat roost respectively. Both these were unforeseen at tender stage. 
 

 an additional footbridge at Gilwern following a recommendation from the report from 
the independent inspector as a result of the Public Local Inquiry. 
 

 the construction programme extension as a result of these increases in scope. 
 

 a VAT increase from 17.5% to 20% introduced in 2011. 
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23. In accordance with the contract the impact of these changes were deemed by Arcadis 
to be evaluation events and where appropriate added to Costain’s Target Cost and 
programme. Not all change during this period amounts to an evaluation event. Only 
areas where the Welsh Government gives an instruction to change the scope (known 
as the Works Information or Specification), changes one of the mandatory assumptions 
Costain were asked to make at tender stage or Costain taking on a risk that was 
deemed to sit with Welsh Government at tender stage.  

 

24. Arcadis’s role as Employer’s Agent has been to provide commercial and technical 
advice to Welsh Government in the delivery of both Part 1 and Part 2 of the contract.  

 

25. Arcadis held regular meetings with Costain during the pre-construction period to review 
and challenge the development of the Target Cost and the construction programme 
and recommended to Welsh Government that it was realistic. 

 

26. The Project Manager (PM) is managing the construction contract on Welsh 
Government’s behalf. This included accepting Costain’s original construction 
programme which was based on the outline design. The PM manages the commercial 
aspects of the contract administration including: 

 

 review of work done to date, Costain’s costs and certification of payments. 

 Risk Management in accordance with the Value for Money Manual 

 managing and administering change under the contract including recommending to 
Welsh Government on Compensation Events 

 reviewing, challenging and accepting Costain’s programme. 
 

27. Under the terms of the contract Costain are responsible for the design. Arcadis’s 
technical role in this process is limited to design assurance recommending to Welsh 
Government that the design proposals prepared by Costain met the Welsh 
Government’s requirements, and are designed in accordance with the correct 
Standards. Their role was not to check Costain’s self-certified designs. 

 
The disputes between WG and the contractor  
 

28. In line with best practice of actively managing risks and attempting to establish clarity 
on the actual project position, Welsh Government took the unusual step for a client and 
began formal dispute proceedings in early 2018 to ensure Costain are only paid what 
they are entitled to under the contract. 

 

29. The Welsh Government’s contract with Costain is based on the industry-standard 
NEC3 suite of contracts which adopts a two-staged approach to dispute resolution 
which is set out in the contract. The first of these is adjudication, and if the dispute is 
not finally resolved at this stage, the dispute can be elevated to either arbitration or 
litigation as the second step.  

 

30. To date there have been nine disputed matters referred through adjudication with two 
of those then being progressed to arbitration. These have generally been around the 
interpretation of the contract. Welsh Government has been successful in four of these 
adjudications, with Costain successful in two and with two others to some extent split. 
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Both arbitrations have primarily gone the way of Welsh Government, the most recent 
one likely to have a significant impact on moving the contract interpretation towards the 
position that Welsh Government has adopted throughout. 

 

31. The table below provides details of the issues that have been in dispute and the 
decisions received to date. It is an update on the table in the WAO Report including 
decisions since the report in February 2020. 

 

Dispute Summary and outcome 

Anacomp 
(one 
adjudication) 

The project required excavation within the site of the former 
Anacomp factory in Brynmawr, which was demolished in 2008. 
When Costain started working on the site in early 2015, it 
discovered asbestos. Costain claimed a compensation event1 
under the contract to increase the target price and extend the 
date for completion in relation to this issue. 
The Welsh Government commenced the adjudication regarding 
Anacomp and the adjudicator decided in favour of Costain. 

Ben Ward’s 
Fields 
(one 
adjudication) 

Costain acquired by private agreement an old open cast site to 
the south of the A465 known as Ben Ward’s Fields. This 
important site is the location where large quantities of earth and 
rock taken from the construction site are brought for disposal 
or, where possible, processed before being reused in the 
project. Costain had submitted a precautionary notice of a 
compensation event under the contract in relation to this 
matter. 
The Welsh Government commenced the adjudication regarding 
Ben Ward’s Fields, which Costain did not defend. In the 
circumstances, the adjudicator decided in favour of Welsh 
Government. 

Retaining 
walls 
(four 
adjudications 
and two 
arbitrations) 
 

The project involves the construction of 89 retaining walls. For a 
large number of these walls, Costain has encountered various 
issues that either inform the design and/or impact during 
construction (including more difficult ground conditions and 
topography than expected). Consequently, elements of the 
design developed by Costain in the Part 1 (KS3/4 professional 
services) contract and contained in the Works Information 
within the Part 2 (KS6 design and build) contract are 
considered by Costain to be impossible and/or illegal to 
construct in compliance with relevant standards/regulations or 
have been changed for other reasons. The changed designs 
are costing significantly more to construct. The issues are 
complex and the Welsh Government and Costain have taken 
different positions about what has caused the increase in cost. 
However, key to both parties’ position is the allocation of risk 
under the Part 2 (KS6 design and build) contract. 
 
To date, the Welsh Government has commenced adjudications 
regarding two retaining walls (firstly RW08 and then RW02). 

                                                           
1 Compensation events are events defined in the Part 2 detailed design and construction contract, which if they occur 
and do not arise from the contractor being at fault, entitle the contractor to be compensated for any effect the event 
has on the prices and project timeline. 
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Costain has commenced two adjudications regarding another 
retaining wall (RW14). The adjudication decisions provided 
some clarification on how the contract should be interpreted. 
However, dispute still remained on both the contractual 
principle and the cost and programme impacts of design 
changes.  
 
In 2019 The Welsh Government commenced an arbitration as 
the final dispute resolution process set out in the contract, 
which was associated with a RW08 retaining wall adjudication 
point previously found in Costain’s favour. 
 
The arbitration award split responsibility for the Works 
Information between the Welsh Government and Costain and 
was a partial (but in WG view substantive) reversal of the 
earlier adjudication decision. 
 
The award resulted in Costain issuing a regulatory notice / 
trading update to the markets revising their anticipated 2019 full 
year trading performance 
(https://otp.investis.com/clients/uk/costain_group/rns/regulatory-
story.aspx?cid=1001&newsid=1352233)  
 
However in subsequent discussion, WG could not reach 
agreement with the Contractor on the wider application of the 
RW08 award for the remaining retaining walls on the scheme. 
As a consequence, in April 2020 WG referred the earlier RW14 
adjudication decision (decided in favour of Costain around 
contract principle) to arbitration.  
 
The award was received on 2nd September 2020 confirming 
that Welsh Government’s interpretation of the contract 
prevailed on all substantive matters.  
 
This decision resulted in Costain again issuing a regulatory 
notice 
(https://otp.investis.com/clients/uk/costain_group/rns/regulatory-
story.aspx?cid=1001&newsid=1411416) confirming the 
arbitrator's decision; 
 

(i) “…found that responsibility for the design information 
rests with Costain and, consequently, the additional 
costs associated with the building of the retaining wall is 
not a compensation event under the Contract.” 
 

(ii) “…has implications for the responsibility for design 
information under the whole contract and therefore 
Costain's ability to recover these costs.” and 

 
(iii) “…the Group's half year results for the period to 30 June 

2020 will include a charge to the income statement of 
c.£45 million to adjust the revenue recognised based on 

https://otp.investis.com/clients/uk/costain_group/rns/regulatory-story.aspx?cid=1001&newsid=1352233
https://otp.investis.com/clients/uk/costain_group/rns/regulatory-story.aspx?cid=1001&newsid=1352233
https://otp.investis.com/clients/uk/costain_group/rns/regulatory-story.aspx?cid=1001&newsid=1411416
https://otp.investis.com/clients/uk/costain_group/rns/regulatory-story.aspx?cid=1001&newsid=1411416
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the level of cash received to date under the Contract.” 
and 

(iv)  “Costain will continue to fulfil the Company's obligations 
under the Contract, with completion scheduled in 2021.” 
 

Concurrently with the RW14 arbitration, Costain began their 
own adjudication in June 2020 on the Project Manager’s 
assessment of the quantum (cost and programme) implications 
of the original RW14 adjudication. Costain claimed that the 
Project Manager’s assessment was significantly lower than 
their assessment. Welsh Government instructed independent 
programme and cost experts to support us in the process. As a 
consequence Costain were awarded only a marginal increase 
to the Project Manager’s implemented sum meaning Welsh 
Government’s defence of the referral was largely successful.   
The subsequent RW14 arbitration award (September 2020 see 
above) has however reversed the earlier adjudication decision 
and this revised quantum is now nil. 
 

Statutory 
undertaker 
(utility supply) 
works 
(one 
adjudication) 

Costain claimed that the scope and duration of statutory 
undertaker diversions changed and that this led to other 
associated delays and additional costs. Costain commenced an 
adjudication against the Welsh Government. The adjudicator 
decided in favour of the Welsh Government.   

 
32. The discovery of Asbestos at the former Anacomp Factory, Costain’s inability to 

secure Ben Ward’s Fields or a suitable alternative for earthworks processing, and the 
changes to the scope of the Statutory Undertaker works have all been critical factors 
affecting the programme and costs. However, the main area of dispute on this scheme 
has been around the principle of who owns the design, scope and specification for the 
works (known as the Works Information) and as a result who should be liable for the 
cost increase and programme delays associated with any changes to it.  

 
33. It has always been Welsh Government’s position that as design and build contractor 

Costain prepared and provided the design during the Part 1 contract they were then 
responsible for developing their design during Part 2 and building it. The arbitrator in 
his decision on 2nd September 2020 agreed with that position. 

 
Cost Increases 
 
34. It was Arcadis who identified in early 2017 that costs appeared to be rising and that the 

scheme was behind programme and raised it with Welsh Government. As a result 
Welsh Government requested that Costain undertake a detailed bottom-up re-
evaluation of the projected costs and timescale to complete the project. Welsh 
Government also demanded a change in on site personnel 

 
35. The completion of that review identified that there was an issue with the scheme 

budget which has continued to rise as the scheme has progressed. While there are 
changes to other elements within the project budget, in particular Statutory Undertaker 
diversion costs and also Employer’s Agents costs which are a direct result of the 
commercial performance of this scheme, it is the cost increases to the construction 
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contract with Costain where the vast majority of the increase arises. Welsh Government 
have implemented small elements of de-scoping and granted Costain a significant 
number of road closures in an effort to reduce costs and programme delay. However in 
a design and build contract Welsh Government is heavily reliant on the performance of 
the contractor to control and manage costs and programme. Welsh Government also 
considered terminating Costain’s contract and appointing a new contractor to finish the 
scheme but concluded that such action would result in further significant delays and a 
further increase in costs. 

 
36. The table below sets out the development of each of the elements of the scheme 

budget since the construction contract was awarded. The table is based on that 
included in the WAO report with an additional column to reflect the current position. The 
full implications of the arbitration into RW14 is currently being evaluated although the 
figures in the right hand column of the table give an early view on the impact of the 
decision on the scheme costs and in particular Welsh Government’s liability under the 
contract. 

   
£ millions  

June 2011 

(appointment 

of ECI 

contractor 

via Part 1 

contract)2 

Dec-14 Jan-18 Nov-19 Sep-20  

(award of 

Part 2 

detailed 

design and 

construction 

contract) 

 

   

Historic 

expenditure 

– including 

outline 

design and 

development 

4.4 19.7 19.7 19.7 19.7 

 

Detailed 

design and 

construction 

contract 

target cost 

110.2 (initial 

target cost) 

159.5 159.5 159.5 159.5 

 

Instructed 

change 

    14.8 16.7 21.7  

 

Estimate of 

Welsh 

Government 

portion of 

pain and 

expected 

liabilities for 

    40.6 80.5 63.5 
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adjudications 

in favour of 

Costain 

Statutory 

undertaker 

costs 

3.9 15.2 23.2 18.2 18.4 

 

Risk 

(including 

legal fees) 

16.5 14 5.3 4.7 2.7 

 

Optimism 

bias3 

45.1         
 

Employer’s 

agent costs4 

3 2 4.8 8.5 9.1 
 

Lands 7.3 11 11 11 11  

Other costs 3.3 1.8 2.4 2.4 2.8  

Sub-

total (costs 

to the public 

purse) 

193.7 223.2 281.3 321.1 308.4 

 

Estimate of 

Costain’s 

portion of 

the pain 

0 0 [redacted]5 [redacted]5 [redacted] 

 

Total project 

cost 

193.7 223.2 [redacted]5 [redacted]5 [redacted] 
 

 
37.These figures are calculated by the independent Project Manager appointed by Welsh 

Government to administer the contract and represents his assessment of Welsh 
Government’s liabilities. Costain do not agree with these figures and feel they are 
understated. It will be for them to challenge through whatever dispute avenues remain 
available to them to change these costs. 

 
38. Full clarity on Welsh Government’s final liabilities under the contract will not be 

achieved until after scheme construction has finished, the final out-turn cost is known 
and any further disputes have been finished. However the scope for any significant 
change for the current position is narrowing. 

 
39. The changes in how the costs in the main construction contract can be adjusted is 

made up of four components. Until the final account is settled the quantum within each 
of these elements will change. The four components are as follows: 
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 an increase in the Target Cost as a result of agreed instructed change. This 
includes any future impact of COVID-19 on construction.  

 

 a change in the Target Cost as a result of increased or decreased liabilities to 
Welsh Government resulting from dispute decisions either in favour or against 
Welsh Government. 

 

 a change, either increase or decrease in their projected out-turn (ie Costain’s 
projections of their final costs to complete the scheme). This is Costain’s cost to 
manage but can be scrutinised via the Project Manager on an open book basis. 
 

 a change in the pain share distribution. The pain share is a direct function of the 
difference between the Target Cost and the projected out-turn. Welsh Government 
and Costain each pay a portion of the total gain share based on the pain-gain 
mechanism set out in the contract.  
 

40. An increase in the target cost will reduce the level of ‘pain-share’ to Welsh 
Government but increase Welsh Government’s overall liability under the contract (as 
Welsh Government pays for all of the increase to the Target Cost compared to a 
proportion of it as part of the pain-share). The reverse is true for any reduction in the 
Target Cost. The pain-share will continue to change as greater certainty of Costain’s 
out-turn cost is established and the implications of further dispute decisions has on the 
Target Cost. 

 

41. While a number of factors have contributed to the cost increases and programme 
delays it is the changes to the Works Information that has by far the biggest impact on 
the cost to build the scheme and the time taken to do it. 

 
42. The Part 1 contract required Costain to prepare and provide an outline design for the 

scheme on which they based their pre-construction Target Cost (including risk). In the 
Part 2 contract Costain were required to develop their outline design and build it. It is 
the difference in the extent of the outline and detailed design which has resulted in the 
cost increase, and in particular differences arising during the detail design of the 
structures. 

 
The issues, the site topography, traffic management requirements and complex 
ground conditions, which meant the contractors found the project far more 
difficult to deliver than they originally envisaged 

 
43. Early programme delays can be directly linked to Costain’s inability to secure Ben 

Ward’s Fields or a suitable alternative for earthworks processing and the discovery of 
Asbestos at Anacomp both of which affected the ability to construct the Brynmawr 
junction and the early diversions of key Statutory Undertaker diversions. 

 
44. However the most significant programme are based on Costain having to deal with the 

site conditions encountered. ECI contracts work well when the design and build 
contractor makes best use of the time available pre-construction to understand the 
site. The scope of the Part 1 contract required Costain to identify and undertake 
whatever surveys were required to gain an understanding of the site, including 
topographical and environmental surveys and in particular ground investigations. 
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Ground conditions 
 
45. Following the award of Part 1 of the contract there was a 28 months period during 

which Costain developed their design to progress through the Statutory Process 
followed by a further 14 months to plan how the proposed to execute the work . During 
the design development phase Costain undertook a single Ground Investigation 
contract in late 2011 and early 2012 to inform their outline design. From early 2012 
until the end of the outline design stage in October 2013 Costain did not request or 
undertake any further Ground Investigations to support their developing design. 
Costain’s Ground Investigation supplemented the substantial data supplied to all 
tenderers, as part of the tender process, of the boreholes and trial pits collected via a 
series of historical investigations carried out by Welsh Government since the 1990s for 
the specimen design. 

 
46. After construction commenced Costain found that the ground conditions in a large 

number of areas along the site were not what they expected. As a result Costain 
concluded that their outline designs would be impractical and uneconomical to build 
and/or required additional design elements i.e. they could not safely carry the loads 
there were expected to in order to meet engineering standards in their original 
envisaged form and/or the outline design needed to be changed. This meant that 
Costain had to revisit a large number of structures, during the construction phase, with 
the associated delay to the construction programme to meet the required design 
standards and stakeholder consultation requirements such that the new structures 
were bigger and, more expensive and took longer to build.  

 
Traffic management requirements & site topography 
 
47. The scheme is an online widening of the existing A465 which for over half of its length  

is cut into the steep-sided, Clydach Gorge. The gorge is particularly environmentally 
sensitive and the subject of a number of local, national and European designations. The 
nature of the scheme is such that the majority of construction activities are undertaken 
alongside live traffic. Due to the nature of the site there are very few suitable local 
alternative routes to the A465. 

 
48. The most significant programme delay is primarily linked to a number of issues 

associated to the change in designs required for structures. Re-designs have resulted in 
design of some structures not being available on time further exacerbated by longer 
construction periods. This has been compounded by the environmental sensitivity of the 
site where seasonal constraints have resulted in a disproportionate impact where a 
delay has resulted in seasonal windows being missed. 

 
49. In addition to design changes, revised and reconsidered methodologies have resulted 

in it being impracticable to build a number of the structures alongside live traffic without 
closures or substantial temporary arrangements to protect road users. At the evidence 
Costain presented at the Public Local Inquiry for the scheme in 2014 they proposed a 
small number of weekend road closures to install footbridges and undertake tie-in 
works. As it has become apparent that a large portion of the construction needs to be 
undertaken under road closure, Welsh Government has reluctantly agree to a 
significant programme of weekend and overnight road closures to facilitate safe 
construction and try to recover some programme delay. To date Welsh Government has 
reluctantly granted Costain 58 no weekend closures and over 100 overnight closures 
with a small number still required before construction finishes. While far from ideal, 
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Welsh Government has worked with Costain to ensure the construction activities 
undertaken under each closure is maximised. 

 
50. The scheme is progressing towards completion and a major traffic management switch 

was achieved in mid-August 2020 to facilitate the completion of the final phase of the 
works.  

 
51. The critical path for the project programme, and key to its completion, is a stretch of 

engineering running through a 400m length towards the middle of the Clydach Gorge, 
where retaining wall (RW14) is being built. Costain identified what they considered to be 
a geotechnical fault very early in 2015 which although not a risk to the travelling public, 
caused them to fundamentally change the design of the retaining wall and a small 
bridge. It should be noted that this area was one that Costain identified in their tender 
design for a Value Engineering change having been a viaduct in the specimen design. 

 
52. While construction of the wall is well underway the complexity of the design and 

construction drives the critical path to programme completion. 
 
53. There are financial penalties, where Costain are penalised for being late in their 

programme delivery but these are relatively small when compared to the financial 
constraints from the dispute process.  

 
Timeline to complete 

 
54. Welsh Government are in the process of considering the full implications of the 

arbitration award and preparing for further substantive discussion with Costain 
regarding the completion of the works and the final account. 

 
55. Costain regulatory statement to the market at the end of 2019, and pre COVID 

identified a scheduled completion in the first half of 2021. COVID resulted in a 2 week 
lockdown of the site in March/ April while Costain modified their working practices and 
brought in additional welfare facilities and safety protocols. Other than that, to date 
COVID has had only a limited impact on progress on site.  

 
56. Following the recent arbitration decision on RW14, Welsh Government will be seeking  

programme clarity from Costain. In their statement to the city on 2nd September 2020 
Costain confirmed they “…will continue to fulfil the Company's obligations under the 
Contract, with completion scheduled in 2021.” 

 
57. Any programme to finish will necessarily be COVID-19 dependent and could be 

affected by further lockdowns and isolations or quarantines of major suppliers. 
 

 
 
 




