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National Assembly for Wales Public Accounts Committee 
Inquiry into the value for money of motorway and trunk road investment 
 

Comments from Chartered Institution of Highways and Transportation 
 

1 Background 
 
1.1 The Chartered Institution of Highways and Transportation (CIHT) was established in 

1930 as the Institute of Highway Engineers; it was granted its Royal Charter in 2009.  
Today it has around 13,000 members worldwide, with over 700 members in Wales, 
across both the public and private sectors and a range of transportation disciplines. 

 
1.2 CIHT will be represented by EurIng David Meller, BSc(Hons), CEng, CEnv, MICE, 

FCIHT, MAPM, a committee member of the North Wales Branch with 30 years’ 
experience in the highway industry, working on both trunk and county road 
improvements and maintenance projects.  He has delivered a number of trunk road 
major projects in North Wales over the last 20 years, working direct to Welsh 
Government as client, and also worked extensively for North and Mid Wales Trunk 
Road Agent (NMWTRA).  The comments made may not, however, address issues 
that have arisen in South Wales, nor are they based on a detailed knowledge of the 
routine maintenance activities. 

 
2 The effectiveness of Welsh Government planning and costing of schemes 
 
2.1 The Welsh Government’s (WG’s) approach to delivery of major trunk road projects is 

generally satisfactory.  Our main observation regarding planning and costing would be 
to avoid 'stop-start' delivery, as this leads to waste.  For example, one trunk road 
scheme in the recent National Transport Plan had previously advanced to publication 
of the statutory orders some years ago before being 'shelved' and the orders 
withdrawn.  Quite apart from the fact that a number of incidents have occurred on that 
part of the network in the meantime, which would probably not have occurred had the 
scheme proceeded, the need to carry out renewed environmental surveys, and 
address revised design standards and procedures that have been introduced since 
the previous scheme was prepared, means that a considerable amount of work has 
been abortive.  A similar situation may well apply to schemes such as the M4 at 
Newport.  There is a common feature here between the major projects programme 
and the management and maintenance function, in that increasing certainty of 
expenditure and workload brings increased efficiency in delivery over the current 
short-term planning and funding regimes – on major projects it seems to be widely 
accepted that the Early Contractor Involvement (ECI) model is improving cost and 
time performance. 

 
2.2 There have been problems in recent years with cost escalation during the 

construction phase of some schemes.  While this is due to a number of factors, a 
common factor appears to have been delay in the procurement process leading to a 
delay in starting construction, and hence a compensation event from day one of the 
contract – WG needs to address this issue.  There was also, during the recession, 
pressure on contractors to win work in order to maintain cash flows, which we believe 
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led in a few cases to unrealistically low tenders being submitted, leading to attempts 
to cover losses by exaggerating the cost of change.  In the improving market such 
tactics are unlikely to be employed, but it is important that particular emphasis 
(perhaps greater than at present) is placed on quality over price in assessment of 
tenders, as too great a focus on tender prices leads to both higher out-turn capital 
costs and higher whole-life costs. 

 
3 The approach to project delivery and evaluation of projects 
 
3.1 WG follow the project evaluation processes set out in the Design Manual for Roads 

and Bridges (http://www.standardsforhighways.co.uk/dmrb/) when assessing the 
forecast benefits of schemes, thus giving a high level of confidence that benefits will 
accrue to the community as a whole, and that any adverse effects will be 
appropriately mitigated.  There does seem, however, to be a lack of transparency 
over the prioritisation of projects - looking back over the published programmes of the 
last fifteen years or so, projects have appeared and disappeared, or disappeared and 
re-emerged for reasons which are not entirely clear.  As indicated above, such 
stop/start progression can lead to waste even in the scheme preparation stage. 

 
3.2 Another area where improvement could be made is in post-completion evaluation of 

projects, to examine the extent to which the intended benefits have been delivered 
and to potentially learn lessons for the future.  While ‘cost reconciliation reports’ are 
frequently produced, they consider only the construction phase, while we are not sure 
how widespread the production of ‘design effectiveness reports’ is, and there is little 
evidence of experiences being fed back into WG processes or the lessons from 
schemes being disseminated across the wider design and construction profession.  
We understand WG are intending to produce guidance on the content of a ‘post 
opening project evaluation report’, but are not aware of the timescale for this. 

 
4 How the Welsh Government could improve its approach to planning and 

delivery of schemes 
 
4.1 Besides the comments made above, we would emphasise the importance of a clear 

pipeline of work, which allows the industry (both contractors and consultants) to 
maximise efficiency in delivery of schemes.  We would also like to see a focus on 
'medium sized' projects, which would allow Welsh SMEs to take a lead role, and 
develop experience both for the business and individual employees.  At present, with 
the focus on rather larger projects, these businesses can only find a role in road 
projects as second or third tier in the supply chain, which stifles their ability to 
develop. 

 
4.2 There is provision for ‘medium’ schemes to be delivered through the trunk road 

agents, but the threshold for such schemes has remained at, we believe, £2M for at 
least the last 20 years, and inflation has eroded the size of project that can be 
delivered.  If the threshold were raised to, say, £5M, with delivery through the current 
framework consultants and contractors, there would be significant benefits for the 
‘Welsh pound’ – while many of the large consultants and contractors have offices or 
depots in Wales, the work on the major ECI projects is often carried out by offices 
outside Wales.  More modest sized schemes can deliver higher return on investment 
than the ‘mega schemes’ and, with usually shorter lead times (eg no public inquiry), 
the overall delivery timescale can be considerably shorter. 

 

http://www.standardsforhighways.co.uk/dmrb/
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4.3 There is a medium scheme budget within the trunk road agent funding regime, but it 
has been severely curtailed in recent years.  From being sufficient to fund 
construction of schemes in the £1M to £2M range some four to five years ago, we 
understand the budget for NMWTRA last year permitted only some preparatory 
design work on a single project. 

 
4.4 Efficiency of delivery by the trunk road agents is severely constrained by the annual 

funding cycle.  While the agents have done what they in terms of framework contracts 
that provide for rapid mobilisation of both consultants and contractors, the situation 
remains unsatisfactory.  Budgets tend not to be confirmed until one or two months into 
the financial year, so preparation/design time is lost.  The design is then carried out 
under time pressure which often means that value engineering opportunities cannot 
be exploited, and the actual construction work is concentrated in the last few months 
of the financial year, when daylight hours are short, and adverse weather has an 
effect on programme (and hence cost).  The situation is particularly acute with regard 
to surfacing work, which is susceptible to disruption due to low temperatures, and 
surfacing contractors often have insufficient resources to deliver all the work on offer - 
we do not have evidence to confirm the perception that tender prices rise at this time 
of year, but it seems highly likely.  It has also become the norm for additional funding 
to become available around November of each year, and the requirement for this to 
be spent by the end of March leads to considerable inefficiency – we make comments 
later about longer funding periods. 

 
5 The extent to which the current approach to routine maintenance and 

improvement of the network via Trunk Road Agents has delivered value for 
money 

 
5.1 The trunk road agents, through the collaboration with local authorities, have generally 

delivered value for money in the routine maintenance and improvement of the 
network.  Historically there may have been concerns about inefficiencies, but we 
believe the auditing regime established by WG and the pro-active management by the 
agents has driven out waste – though there is always room for further improvement.  
We would note that the audit reports do not appear to have been made publicly 
available and, while we appreciate that much of the content may be commercially 
confidential if it compares local authority prices with framework prices, we would 
suggest that at least the principal findings should be placed in the public domain. 

 
5.2 In the rural areas of Wales, in particular, the sharing of resources between the county 

and trunk road networks means that operatives and equipment are available locally to 
respond swiftly to incidents, and works such as winter maintenance can be carried out 
with maximum efficiency. 

 
5.3 With regard to the white-collar services, however, there is a risk that the significant 

financial pressures now being placed on local authorities will starve them of the 
resources to develop.  We are seeing evidence of training budgets being drastically 
reduced, so that staff development is minimal.  This comes at a time when many 
greatly experienced people are being lost through voluntary redundancies and yet the 
requirement for training is even greater, with the need to develop capability across a 
range of areas, for example in the application of BIM (Building Information Modelling).  
The same financial pressures are stifling investment in technology (both hardware 
and software) so that delivery processes are failing to keep pace with developments 
in current best practice.  Across North and Mid Wales we are seeing the complete 
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closure of in-house consultancy organisations in some authorities, with a consequent 
loss of capacity and capability. 

 
5.4 While the agents have frameworks in place that allow for delivery of such services 

and, in theory, they should be able to pick up the slack, it seems that the private 
sector consultants are now experiencing growing workload and being far more 
selective in accepting work.  The NMWTRA Multi-Disciplinary Consultancy Services 
Contract was awarded in October 2014 and, for work under £50K in estimated value, 
provided for a ‘preferred consultant’ who would be offered all work within the scope of 
the framework.  We understand that already, the lead consultant is declining work 
and, although there are two reserve firms, the fact that such a situation has arisen so 
soon, gives cause for concern as to what the situation might be further into the three-
year term of the framework with regard to value for money. 

 
6 How the maintenance and improvement functions delivered by the Trunk Road 

Agents can be improved, in the context of the on-going Welsh Government 
review of these agents. 

 
6.1 Given the combination of problems outlined above, of local authority consultancies 

losing experienced staff due to wider-ranging financial constraints, and private sector 
consultancies declining work due to insufficient capacity, a possible solution might be 
some sort of Public-Private Partnership which allows for retention of senior staff with 
their invested (often local) knowledge, allowing time for knowledge transfer to more 
junior staff, continued feedback of funding into the local economies, and the 
innovation and development of new technologies from the private sector partners.  
There is, of course, a multitude of questions that arise surrounding such a proposition, 
and we do not claim by any means to have all the answers, but suggest this is a 
potential solution worthy of further investigation. 

 
6.2 In considering options for improvement, it is appropriate to look at how others do 

things.  In England the Highways Agency (soon to become government-owned 
company Highways England) was formed in 1994 to manage the trunk road network, 
and initially maintenance work was performed by local authorities.  From 1997 private 
sector firms were appointed – a Managing Agent (usually a consultant) to design and 
manage maintenance work, and a Term Maintenance Contractor.  From 2002 these 
functions were combined into Managing Agent Contractors (MACs), usually involving 
a joint venture between contractor and consultant. 

 
6.3 The MACs originally tended to be based on input specifications, which stated what the 

contractor/consultant was required to do, and related to the Trunk Road Maintenance 
Manual (TRMM, an updated version of which is still used in Wales).  This approach 
later gave way to an outcome specification, which stated what performance level was 
required from the contractor, as now set out in the Network Management Manual and 
the Routine & Winter Service Code (RWSC).  While the TRMM might require that 
gullies, catchpits and interceptors are emptied once a year, the RWSC requires that 
drainage systems are maintained such that there is no standing water on the paved 
area of the highway. 

 
6.4 With public finances coming under greater pressure, the MACs started to be replaced 

by Asset Support Contracts (ASCs), which were intended to encourage providers to 
innovate and drive down cost.  The first ASC was tendered in 2011, but their 
introduction apparently featured anomalies in the assessment of bids as well as 
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delays to the tender process.  Late last year the tender processes were halted for two 
areas, following financial evaluation, and revised tender documents are to be issued.  
In February it was reported that the Area 7 MAC (for which the current contract 
expires in summer 2016) will not be replaced by an ASC as originally intended, but 
there will instead be separate contracts for design, routine maintenance and 
construction. 

 
6.5 This latest change in procurement policy is aimed at giving Highway England closer 

control of the network.  It recognises that, with the establishment of the MACS, the 
Highways Agency lost its in-house expertise, and the ASCs have tended to put more 
control and knowledge in the hands of the suppliers.  Highways England aims to be 
an intelligent client, but cannot achieve that ambition without understanding of the 
detail of the network.  The change also acknowledges the fact that many of the ASCs 
were procured in a time when the industry was in recession, but the current recovery 
raises concerns that the rates in the contracts are probably now insufficient to cover 
costs, and quality may become compromised. 

 
6.6 The creation of Highways England, with 5-year funding periods, is aimed at improving 

efficiency through increased certainty, bringing the highways sector into line with what 
is already happening in the rail and water industries.  An area for concern with such 
models, however, is that the transition between funding periods can lead to troughs in 
workload, with associated loss of staff and experience, and a lag in delivery capacity 
as the supply chain mobilises for the new funding period.  The water industry seems 
to be addressing this issue by establishing new delivery arrangements in advance of 
the new funding period; an alternative may be a rolling 3-year regime. 

 
6.7 In Scotland the trunk road network is divided into four areas, in each of which a MAC-

style arrangement is in place.  In Northern Ireland the Roads Service is responsible 
for all highways, and is currently still a government department.  Comparison with 
other parts of the UK therefore suggests that there are a number of options which 
should be carefully appraised before making changes to the way in which trunk road 
maintenance is procured.  Again, it may be that a Public-Private Partnership model of 
some sort should be one of those options, and it may be that the alliancing model now 
being employed in the water industry is an option to consider. 

 
7 Conclusions 
 
7.1 We conclude that WG generally obtains value for money in the maintenance and 

improvement of the Welsh trunk road network.  The delivery of major trunk road 
projects is generally satisfactory, with scope for improvement in terms of evaluating 
outcomes of projects and some other areas of planning and prioritisation. 

 
7.2 There is scope for re-introduction of a medium scheme programme, filling the gap 

between the modest safety improvements currently dealt with through the trunk road 
agents, and the major projects delivered through ECI contracts.  Such medium 
schemes would provide a good rate of return on investment in a relatively short 
timescale, and bring substantial benefits in sustaining and developing Welsh SMEs. 

 
7.3 The trunk road agents have provided a good service over the years and the 

partnership with local authorities has a number of advantages, particularly the ability 
to share resources and expertise in the rural regions.  However, the wider financial 
challenges facing local authorities suggest that the current model may not be 
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sustainable, particularly with regard to the white-collar services, and a change may be 
necessary.  We urge caution, however, in making radical changes without full 
consideration of options. 

 
7.4 Probably the greatest opportunity for increasing value for money in maintenance of 

the trunk road network lies in greater certainty of funding, which would lead to better 
planning of work, so that it can be carried out at the best time of year and make best 
use of resources as well as minimising disruption to road users. 


