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Thank you for your letter of 16 March regarding ‘Petition P-05-955 Objection to proposal by 
Costain to implement Option B in the rerouting of the A465 Brynmawr.’  

Costain are undertaking a significant change in the temporary road layout in the construction 
of the A465 Section 2 project which is essential to the completion of the project. The proposal 
is to switch both lanes of traffic up onto the high split-level new A465 for the westernmost 2km 
of the scheme. The traffic switch enables construction work to begin on the existing low-level 
A465 which has been carrying the traffic until now. 

A number of options have been considered to manage traffic while this work is carried out. In 
choosing an option the project team have balanced a number of competing factors taking into 
consideration: 

 Safety to the travelling public and workforce

 Journey times and reliability on the A465 and on the local road network

 The level of disruption to the local communities along the route.

However, consideration of options has identified that there is no solution that does not involve 
disruption in the area with the project team’s priority to minimise that level of disruption. As a 
result of the work done to date, two main options were identified as the most likely to meet 
the project requirements, Option A and Option B. 

Assessment of the Option A layout identified extensive queuing and the need to investigate 
alternatives. The development of Option B has involved extensive stakeholder consultation. 
Costain have developed their proposals in conjunction with the Traffic Management Liaison 
Group (TMLG) which includes officers from the local authorities, South Wales Trunk Roads 
Agency and the Emergency Services. The project team have consulted with local elected 
members and the Brynmawr Business Forum.  
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A full briefing session has taken place with the Brynmawr Business Forum to explain predicted 
traffic delays under option A and to explain that the traffic modelling carried out indicates that 
motorists would travel into Brynmawr quicker under option B. The traffic management is 
designed to facilitate free flowing A465 traffic, although still limited to 40mph. Option B is 
anticipated to improve journey times as a whole and reduce the incentive for rat-running as 
predictability improves. The diversion route should take 7 minutes.  
 
It is recognised that to avoid queues on the A465 under the current layout, additional traffic 
has been experienced in Beaufort. We also recognise that the current Blaenau Gwent CBC 
diversion route, following the closure of the A4046, has increased traffic on the A4047 
between Beaufort and Brynmawr Roundabout where the current layout has queues on the 
A465.  
 
During the 3 month westbound on-slip construction, advance signage and diversion routes 
will minimise A467 traffic traveling through Beaufort and A465 traffic will use the free flowing 
A465. Following the completion of the westbound on-slip traffic it is anticipated that 
westbound A467 traffic would use the free flowing A465. We do not anticipate a significant 
increase in traffic or queuing therefore do not anticipate an increase in emissions. There is 
also a 7.5t restriction for vehicles traveling through Beaufort and we have reinforced advanced 
signing of the weight restriction. 
 
While Option A appears to operate in a similar way to the existing layout and could provide 
some benefits during off-peak times, it will introduce significant congestion on both the A465 
and local road network at peak times in the morning and evenings and encourage rat-running. 
It is also not a suitable layout for large vehicles.  
 
Option B, westbound exit-slip road into Brynmawr will be closed until near project completion. 
The westbound entry-slip road will be closed for 3 months. Officials continue to challenge 
Costain to explore opportunities to complete the works as quickly and as safely as possible. 
In addition, once the scheme is completed, access into Beaufort and Brynmawr from the A465 
will be via Brynmawr roundabout similar to the arrangements in place before construction 
started. 
 
Further stakeholder engagement is planned to outline to the public the impacts of both options 
after which it is hoped that a number of those who have signed the petition will understand 
why Option B is the optimum solution overall. This was to be in the form of public exhibitions 
but due to the COVID-19 restrictions the project team are developing alternative ways to 
undertake this information exercise. The switch will not occur until this engagement has 
occurred. 
 
Finally, I can assure you that officials are doing everything possible to mitigate any potential 
negative impacts arising from the new temporary traffic management. Everyone involved in 
the project continues to be very grateful to those living and working in the area for their 
patience whilst these works to complete this project are carried out. 
 
Yours sincerely  
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