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Dear Darren 

WELSH GOVERNMENT INVESTMENT IN NEXT GENERATION BROADBAND INFRASTRUCTURE – 

WELSH GOVERNMENT RESPONSE 

The Deputy Clerk’s letter of 25 January requested my advice on the Welsh Government’s 
response to the Committee’s report on Welsh Government Investment in Next 
Generation Broadband Infrastructure that was published in November 2015.  The 
Welsh Government has indicated that it accepts nine of the Committee’s 
10 recommendations, with the remaining recommendation partially accepted.  I have 
highlighted below some areas where the Committee may wish to seek further information 
or clarification.   

Recommendation 1:  The Welsh Government has partially accepted this 
recommendation, reflecting the fact that the timescales for deploying to some premises in 
the original project have changed following a project extension which has resulted in a 
new deployment plan.  It seems reasonable that leaving all of the new premises to the 
end of the project may not be the most efficient deployment method.  However, given the 
Committee’s concerns about the impact of the project extension, the response might 
helpfully have indicated the number of premises that are affected by changes to the 
scheduled roll-out, the extent to which these premises are clustered in particular areas, 
and how any delays in roll-out are being communicated to those affected.   

The Welsh Government indicates that had it not taken an approach to ‘blend’ new 
premises into the original contract, a renegotiation to the contract may have led to a less 
favourable position for the Welsh Government.  The Committee may wish to ask the 
Welsh Government why it feels it would have been in a weaker negotiating position than 
when it let the original contract.   
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Recommendation 2:  The Welsh Government accepts this recommendation and 
launched the new Access Broadband Cymru Scheme in January 2016.  However, the 
Committee may wish to clarify with the Welsh Government the contribution of the 
scheme in delivering access to next generation broadband to all eligible premises.  The 
Welsh Government response indicates that some of the funding is available for speeds 
between 10 and 20 Mbps.  For premises given access through the Superfast Cymru 
project, next generation broadband means speeds of over 24 Mbps.   

The Committee may also like to obtain an indication from the Welsh Government of the 
possible cost of next generation broadband installation for residents or businesses in 
difficult-to-reach premises (over and above the value of the vouchers on offer).   

Recommendation 3:  The Welsh Government accepts this recommendation, although 
the Committee may like to consider whether the level of detail provided meets its 
expectations.  For example, the Welsh Government could have given more specific detail 
on how it has engaged with internet service providers, and whether this engagement has 
resulted in the identification of difficult-to-reach premises that might benefit from the new 
Access Broadband Cymru scheme. 

The Committee may wish to ask Welsh Government to provide additional information 
about the likely level of the investment fund that the Welsh Government indicates will 
support the new scheme.  I assume that the clawback mechanism is the arrangement I 
referred to in my report, namely, that if next generation broadband take up in the 
Superfast Cymru intervention area exceeds 21 per cent within the lifetime of the 
Superfast Cymru contract to the end of 2023, BT will distribute 50 per cent of its profit 
margin on its wholesale services relating to the intervention area, back to the Welsh 
Government.  The amount of clawback therefore depends on the level of take-up. 

Recommendation 5: The Welsh Government accepts this recommendation.  However, 
the Committee may wish to ask the Welsh Government for more detail on the application 
for WEFO funding under the new structural funds programme, including the value of the 
funding and what it is for.  It is unclear whether this relates to the application described in 
my report to support exploitation activity.  The Welsh Government response otherwise 
infers that this funding is supporting the completion of the Superfast Cymru project.   

I note that the response to this recommendation states that Superfast Cymru has been 
an unqualified success.  My report pointed to the reasonable progress being made, the 
generally effective procurement of the Superfast Cymru contract, and some of the wider 
benefits accruing from the contract.  Nevertheless, there has clearly been scope to 
improve certain aspects of the rollout, notably with regard to communication.  In addition, 
the ultimate value for money of the Superfast Cymru project depends on the extent of 
take-up of next generation broadband and exploitation of its benefits.   
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Recommendation 6:  The Welsh Government accepts this recommendation, although 
an indication of planned timescales for the related actions would have been helpful.   

Recommendation 8:  The Welsh Government has accepted this recommendation and 
highlights changes to the Superfast Cymru website to improve the information given to 
website visitors.  Wales Audit Office staff have visited the website again and consider 
that the information available does look to have been significantly enhanced. 

The Welsh Government states that the success of advertising and events is borne out by 
the numbers of visitors to the website and on-line registrations; however, the number of 
internet hits does not automatically suggest success.  My report recommended 
identifying whether businesses and residents are content with the level of information 
they receive and the Committee may wish to enquire whether the Welsh Government 
has done anything in that respect, particularly given the recent changes to the website.  
Alternatively, this issue could be picked up by the new Committee when it considers the 
update promised in response to Recommendation 4 in the Committee’s report which 
should include an update on action taken in response to my own recommendations. 

I understand that the clerks are expecting to receive from BT a separate update on 
progress over recent months and the Welsh Government has confirmed its commitment 
to provide an update on a range of matters by September 2016.  The Committee may 
wish to highlight this topic within its planned legacy report and there may be merit in the 
new Committee taking further oral evidence from the Welsh Government and BT based 
on that update.  Taking account of the position reported to the new Committee in autumn 
2016, I will also consider whether further follow up work is merited, focusing specifically 
on the rollout of the Superfast Cymru project or on the wider exploitation of the benefits 
of access to next generation broadband. 

Yours sincerely 

 
HUW VAUGHAN THOMAS 
AUDITOR GENERAL FOR WALES 

 




